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Meeting Minutes Transmittal/Approval
300 Area Solvent Evaporator Closure Plan

Unit Managers Meeting
HAPO Building, Room 404
Richland, Washington

Meeting Held December 10, 1991
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PURPOSE: Discuss issues relating to the Closure Plan.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Summary of Meeting Discussion and Commitments
Attachment #2 - Agenda
Attachment #3 - Attendance List
Attachment #4 - Commitments/Agreements Status
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Attachment #1

300 Area Solvent Evaporator Closure Plan
Unit Manager's Meeting
HAPO Building, Room 404
Richland, Washington
December 10, 1991

Summary of Discussion

The meeting was opened at 3:00 p.m. with the distribution and approval of the
prior meeting minutes. There was some question with regard to the specific
wording of some of the discussion items. Ecology (J. Witczak) revised the
last sentence of the discussion portion of action item 10-7-91:1 (Attachment
#1) to state that "Ecology (J. Witczak) assumed that in the instance of
closure plans only regulatory approval, not public review, is required." The
minutes were changed accordingly and approved.

ti The first topic of discussion was the approval of the closure plan. Ecology
(J. Witczak) stated the closure plan for 300 ASE would not be submitted with
the site-wide permit until the first amendment period in November 1992.
However, Ecology (J. Witczak) agreed to provide a letter stating Ecology's
concurrence with the sampling plan as part of the closure plan upon review of

_ said document. WHC (F. Ruck) stated that sampling is tentatively scheduled to
begin in winter 1992, that DOE would be informed of the date, and DOE/WHC

R' would seek Ecology's written concurrence 30 days prior to sampling.

The next topic of discussion was the Status of Prior Action Items .

11-28-90:4 A Sampling and Analysis Plan Procedure will be developed to

N provide information for the pulverizing of concrete for laboratory
analysis and the use of a thermal desorption unit. The procedure

-- will not be part of the closure plan for 300 ASE. WHC is to
provide Ecology with a draft of this plan for their informal
review. The target completion date for this item is November

cy% 1991.

Rather than present a draft document, WHC (S. Metcalf) gave a presentation on
the functioning of the method and the status of development of the thermal
desorption technique. WHC (S. Metcalf) stated that WHC could have a tentative
schedule available within a week.

4-23-91:1 WHC/RL will send a letter to Ecology to confirm the operational
date of the thermal desorption unit; i.e., when concrete sampling
is expected to begin. WHC will supply Ecology with a tentative
schedule.

There were no new formal business items and the meeting concluded at 3:30 pm.



Attachment #2

300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting Room
HAPO Building, Room 404

Richland, WA
December 10, 1991

Agenda

• Review, Amend, Approve, and Distribute Prior Meeting Minutes

• Status Prior Action Items:

- Open Date: Concrete Sample Preparation for Organics
to DOE-RL and Ecology

GF!
• New Business
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Name

Sam B. Clifford
Kathy Knox
S.J. Lijek
S.G. Metcalf

10 Annabelle Rodriguez
F.A. Ruck

.,0 A.V. Beard-Taylor
Joe Witczak

Cw

CIO

.^

tNt

C>!

cr^

Attachment #3

300 Area Solvent Evaporator Closure Plan
HAPO Building, Room 404
Richland, Washington
December 10, 1991

Attendance List

Organization

WHC
CNES, GSSC
CNES, GSSC
WHC
DOE-RL
WHC
DOE-RL
Ecology

Phone

509-376-5137
509-376-7829
509-376-7829
509-373-1213
509-372-0277
509-376-9876
509-376-7472
206-438-7557
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Attachment #4

300 Area Solvent Evaporator Closure Plan
HAPO Building, Room 404

Richland, WA
December 10, 1991

Commitments/Agreements Status

Action Items Commitments/Aareement Status List

11-28-90:4 A Sampling and Analysis Plan Procedure will be developed to
provide information for the pulverizing of concrete for
laboratory analysis and the use of a thermal desorption

N. unit. The procedure will not be part of the closure plan
for 300 ASE. WHC is to provide Ecology with a draft of this

4n plan for their informal review. The target completion date
is November 1991. Action: F. Ruck

N.
CLOSED

4-23-91:1 WHC/RL will send a letter to Ecology to confirm the
operational date of the thermal desorption unit. Action:
F. Ruck

OPEN

C%j 10-7-91:1 Ecology will make its review and recommendations concerning
^ the public comment period. Action: J. Witczak

CLOSED
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Distribution:

J.D. Bauer WHC
A.V. Beard-Taylor RL
L.A. Bracken RL
L.C. Brown WHC
R.M. Carosino RL (
G.D. Carpenter WHC
C.E. Clark RL
L.A. Huffman RL (
S.B. Clifford WHC (
W.T. Dixon WHC (
G.T. Dukelow WHC (
D.L. Duncan EPA .(
C.J. Geier WHC (
J.D. Hoover WHC (
R.D. Izatt RL (
J.D. King SWEC (
R.J. Landon WHC (
D.W. Lindsey WHC (
H.E. McGuire WHC (
R.D. Pierce WHC (
L.L. Powers WHC
S.M. Price WHC (
L.W. Roberts WHC (
R.J. Roberts WHC (
F.A. Ruck III WHC (
A. Rodriguez RL
T.B. Veneziano WHC (
D.J. Watson WHC (
E.A. Weakley WHC (
S.A. Wiegman WHC (
E.A. Wiley Ecology
J. Witczak Ecology
T. Michalena Ecology
D. Brendel CEES

B3-15)
A6-55)
A6-95)
H4-51)
A4-52)
H4-15)
A5-15)
A6-55)
H4-57)
B2-35)
R2-97)
HW-074)
H4-57)
H4-57)
A5-15)

B2-19
R2-82
B2-35
R2-80

80
97
57
15

-41
-28
-19

R.G. Gant WHC (L6-18)

ADMINISTRATIVE RECORD (300 Area Solvent Evaporator, T-3-1) [Care of Susan
Wray, WHC (H4-22C)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail
Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, HW-074
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